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" UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 9

IN THE MATTER OF:

Alumax, Inc.;

General Electric Co.;

General Steel & Wire Co.;

Northrop Corporation;

NI Industries;

Rheem Manufacturing Co.;

McDonnell Douglas Corporation;
Quantum Chemical Corporation
(formerly known as National
‘Distillers & Chemical Corporation):
Quemetco, Inc.

Rockwell International Corporation;

.Weyerhaeuser Company;

Rohr Industries:; ' .

Stauffer Chemical Company:

Montrose Chemical Corp. of California;

- The Deutsch Company:;

J.B. Stringfellow, Jr.; Stringfellow
Quarry Company; Stringfellow
Quarry Company, Inc.;

RESPONDENTS

Proceeding under Sections 106(a) and
122(a) of the Comprehensive Environ-
mental Response, Compensation, and
Liability Act of 1980, as amended
(42 U.S.C. §§ 9606(a) and 9622(a)).
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ADMINISTRATIVE

ORDER

ON CONSENT
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1. AUTHORITY

A. . This Administrati?e Order on Consent is entered into
by fhe United_States Environmental'Protection Agency (EPA) and
Alumax, Inc.; General Electric Co.; General Steel i Wire Co.:
Northrop Corporation; McDonnell Douglas Corporation; Quantum
Chemical Corporation (formerly known as National Distillers &
Chemical Corporation); Quemétco, Inc.; Rockwell International
Corporation; Rohr Industiies:_Montrose Chemical COrpoéation of
California; Stauffer Chemical Company; NI Industries;
Weyerhaeuser Company; The Deutsch cOmpahy; J.B. Stringfellow,
Inc.; and Rheem Manufacturing Co. (Respdﬁdéﬁ£§5, pursuant to
the authority vested in the President of the Uﬁited States by
Sections 106(a) and 122(a) of the Comprehensive Environmental
Response, Compensation, and Liability Act of 1980, as amended,
ind delegated to the EPA Administrator and redelegated to
Regional Administrators and the Director, Toxics & Waste
Management Division, EPA, Region 9.

B. Respbndents consent to and do not contest EPA
ju:isdiction regarding this, and only this, Administrative
Order on Consent. Respondents maintain that this
Administrative Order on COnéent is entered into under a unique
éet of circumstances, ﬁnd Respondente consent to entry of this

Administrative Order on Consent in light of those unique -

.cirdumntknces. Nothing in this Administrative Order on

Consent, or anything concerning Respondents' willingness to
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enter into it, should be>consideted in any way as a precedent

with respect to any other order, either administrative or

judicial, or other proceeding.

Il

DEFINITIONS AND STATEMENT OF P_JPOSE

A. As used in this Administrative Order on Consent, the

£Bilow1ng terms have the following meanings:

1.
2.

“Signatories"” means all those who sign below.
“Respondents”" means those signatoriés who are

also defendants in United States et al. v.

J.B. Stringfellow et al., Case No. Cv-83-2501 JMI

(MCx) in the United States Distiiéi Court for the
Central District of California.

“EPA" means the United States Environmental

Protection Agency.

"DOHS" means the>Department of Health Services of
the State of California.

“Intervenors” means those who have intervened in

United States et al. v. J.B. Stringfellow et al.,
supra. |
“Onfsite" means that portion of Pytite;Canyon.
yhiéh is north of Highway 60 near Glen Aven,
California. "Off-site" méans any other

location. These terms have these meanings ohly‘

for putposeé of this Administrative Order on

' Cohsent and are not intended to constitute a

determination as to what locations are and are
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not “on-site" for any other purpose, including

- but not limited to decisions pursuant to

Section 121(e)(1) of CERCLA, 42 U.S.C.

§ 9621(e)(1).
"Work" is'defined in Exhibit A to this

Administrative Order on Consent.

"Water" means any water produced or handled in

_connection with the performance.of the Work,

be constructed as part of the Work, or produced
or handled in éonnection with the Air Stripping
Project; v

“Air Stripping Project"” is defined in Section IV

of this Administrative Order on Consent.

B. This Administrative Order on Consent sets forth the

térms pursuant to which Respondents have agreed to finance and

contract to have the Work performed, and pursuant to which the

Air Stripping Project may be implemented.

C. It
1.

2.

is the purpose of fhe Signatories that:

the Work be done (a) in accordance with

Exhibit A, and (b) within the time periods stated
in Exhibit B,'subject to the following terms: and
that Respondents may (but need not) imﬁlement the

Air stripping Project.

D. By consenting to this Administrative Order on Consent,

Respondents

do not admit any allegations of law or fact
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contained in this Administrative Order on Consent (other than
those in Section I.B. above) or in any other document or
context. Respondents do not waive their rights or defenses
regarding such allagations of law or fact in any proceeding.

III. RESPONDENTS' UNDERTAKING

A. Respondents shall finance and contract to have the
Work performed, and Respondents, and eaéh of them, agree they
will complete the Work even if the costs. .exceed ‘present
 estimates. | v »

B. The Work shalllbe performed (a) in accordance with
Exhibit A, and (b) within the time periods stated in Exhibit B,
subject to the terms contained in this Administrative Order on
~Consent. _

C. Any Water is the property of the State of California
and shall be handled and disposed of by DOHS. Respondents
agree that Water extracted during well development and system
shakedown or produced or handled in connection with the Air
Stripping Project shall be delivered to the existing On-site
pretreatment plant in such a way as not to interfere with
routine pperations of the pretreatment plant.

D. Any contaminated soil moved during the wbrk shﬁll be
the property of the State of California and shall be moved by
Respondents to one or more locations On-site specifiéd and
- provided by the State of California, graded and covered with
clean fill. Respondents shall not be required either to
dispose of any soil Off-site or to compensate the United States



or the State of California under this Administrative Order on
Consent for placing the soil in one or more On-site socations

specified and provided by the State. |
E. Within thirty (30) days of the effective date of this

Administrative Order on Consent, Respondeg:s“shalljpay to EPA
the sum of $1,400,000 (one million four hundred thousand

dollars). This payment shall be in partial reimbursement to
EPA for the qunite channel Early Implementation Action ("EIA"),

bids for which were solicited by the State of California on
March 18, 1988. EPA covenanfs not to initiate any civil
jﬁdicial or civil administrative actions against Respondents to
recover such costs actually paid by Réspondents. Payment shall
be by check made payable to the “EPA-Hazardous Substances
Superfund.” The check shall specifically refer to the

~ Stringfellow Superfund Site and be addressed to:

United States Environmental Protection Agency
Superfund Accounting
P.O. Box 371003M
Pittsburgh, Pennsylvania 15251
Respondents shall simultaneously send a copy of the check and
the transmittal letter to the EPA Region 9 Project ‘
Coordinator. '
F. EPA has appointed a Project Coordinator for the site
who has the authority vested in the On-Scene Coordinator by 40

C.F.R. § 300 et seq.. including such authority as may be added

by amendments to 40 C.F.R. § 300, as well as the authority to

ensure that this Administrative Order on Consent is implemented
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in accordance with all applicable statutes and regﬁlations. If
the EPA On-Scene Coordinator and the EPA Project Coordinator
are two different individuals, EPA will use its best ~fforts to

coordinate any direction given to Respondents by the 0n—Scene

‘ _Coordinator for the Stringfellow Site for the purpose of this

Administrative Order on Consent is:

John Rendall
Superfund Programs Branch, T-4-1
United States Environmental Protection Agency

Region 9
215 Fremont Street
San Francisco, California 94105
(415) 974-7368
Within thirty (30) calendar days of the effective date
of this Administrative Order on Consent, Respondents shall

designate a Project Coordinator to monitor Respondents'’

‘progress, to coordinate communication between EPA and

ﬁespondents, and to oversee implementation of this

Administrative Order on Consent. EPA and Respondents may

change their respective Project Coordinators upon five (5)

calendar days written notice.

G. Within foﬁrteen (14) weeks of the effective dafe of
this Administrative Order on Consent,. Respondents shall also
pay the sum 6f $400,000 (four hundred thousand dollars) into an

escrow account that can be drawn upon by Respondents for such

~other tasks beyond the scope of the Work as may be mutually

agreed upon by Respondents, EPA and DOHS; provided, however,

that any funds (plus interest) which remain in the escrow
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account (i) at the conclusion of the Work as certified by EPA
in accordance with Section XIII, or (ii) on December 1, 1989,
whichever is earlier, shall be paid to the EPA Ha: -rdous

N : .
Substances Superfund at the address given in subsgection E above

'in further partial reimbursement for the gunite channels EIA.
A;y fee charged by fhe escrow agent, up to $1,000 (6ne thousand |
dollars), may be paid out of the principal plus interest in the
escrow account; Reépondents shall pay any such fee in excess of
that amount. 2ny decision by EPA to withhold its agteement to
permit escrowed funds to be used for specific tasks shall not
be subjéct to judicial review.
IV. THE AIR4§TRIPPING PROJECT |

Respondents may. but need not, construct an Air
Stripping Project at a location agreed’to by the State and EPA
and oﬁerate it as a demonsiration project for the treatment of
- lower canyon water, provided_that such project be designed with
mul:i-stage activated carbon treatment, strict monitoring
- between stages and automatic shut-down systems to ensure that,
to the maximum éxtent feasible, there is no release of
contaminants into the air. Construction and operation of the
vAir Stripping Project may begin only after Respondents cobtain
all necessary permits, and EPA, State and other necessary
government approvals. EPA and the State shall consult with
Intervenors before approving any Air Stripping Project
authorized pursuant to this Administrative Order on cOhsent._

After air stripping; the Water shall, as EPA and the State may
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direct, be treated in the existing pretreatment plant before
disposal. Respondents shall bear all costs of design,

Project and shall reimburse EPA for all incremental costs
gdused'by the Air sfripping Project or its operation; proviQed.
however, that Respondents shall deliver the Water to. the
pretreatment plgnt and, once delivered, shall nqt bear any

additional costs under tﬁis Administrative Order on Consent for

treating the Water after its treatment by air stripping.

V. SITE ACCESS
A. When this Administrative Order on Consent refers to
access by Respondents, it includes those working fqr them in
connection with the Work, or the Air Stripping Project, or both.
B. EPA and DOHS control access to the Stringfellow site
and to improvements at the site. Respondents shall be granted

reasonable access by EPA and DOHS to the site and existing

' pretreatment plant to perform the Work and implement the Air

Stripping Project. Respondents shall also be allowed use of

improvements at the site, ing¢luding but not limited to the

‘decontamination center, the site office building and the

~Stringfellow pretréatment plant.

C. 'Respondents shall éxecute and comply with the Site
Access Agreement attached as Exhibit C, and may be required; at .
any time, to show proper identification prior to being‘given
access to the site. Access may be denied to those individuals

unable to provide identification.



.access not dhly for the Responder

D, Access shall be subject
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to the provisions of the

stringfellow Pretreatment Plant Site Access and Security Plan

and Safety, Health and Emergency

Résponse Pidn.

~ E. Respondents shall not harm property .t interfere with

operations of site improvements.

F. It is expressly understpod that, as a precondition to

Respondents' performance under this Administrative Order on

Consent of portions 6f the Work for which access to property

‘not controlled by EPA or the State is necessary, DOHS shall

arrange for access to all land, including any privately owned

or controlled land in or near Pyrite Canyon, that is necessary

to the performance of those portions of the Work. - Respondents

will cooperate with EPA and DOHS

and the Air Stripping Project, b

to that end. DOHS will obtain

1ts' performance of the Work

it also access for EPA, DOHS,

Intervenors' representatives and | their officers, employees,

representatives, agents, contractors, subcontractors and other

designated individuals for at le

‘Air Stripping Project (whichever

conducted. EPA and DOHS reserve

from Respondents the costs of obt

VI. MODIFICATIONS TO EXHIBIT A ¢

st as long as the Work or the
is longer) is being
the right to seek to recover

aining access.

DR_TO THE AIR STRIPPING PROJECT

Changes to Exhibit A or to th

affecting the scope of the Work o

respectively, may be made in the

10

e Air Stripping Project not
r the Air Stripping Project,

interest of cost economy or

construction efficiency after consultation with
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EPA;s On-Scene Coordinator, who may direct'that'd'prbposed
~ change not be made. The On-Scene Coordinator will be available
- to Respondents' contractor or project manager during &ll normal
working hours for consultation regarding any such changes.
cyanges increasing either the cost or scope of the Work are
‘beyond the scope of this Administrative Order on Consent

(unless apprdved pursuant to Section III.G.) and Respondents
are not obligated to finance or arrange for the performance of
any such changes under this Administrative Order on Consent
without their prior written consent:.provided, hoﬁever.vthat
nothing in this Section shall affect the obligations imposed on
Respondents in Section III.A.

VII. DELAYS AND EXTENSIONS OF TIME

A. Notification of Delay. If any event occurs which

causes or may cause delays in the satisfaction of any
obligation of Respondents set forth in this Administfative
Order oh Consent, Respondents shall notify EPA in writing
postmarked within twenty-one (21) days after the event, of both
the event and the nature of the delay, the anticipated length
of the dglay, the measures taken and to be taken by Respondents
to prevent or minimize the delay, and the timetable by which
those measures shall be implemented. Respondehts shall adopt
all reasgnable measures to avoid or minimize any such delay.

- Any failure of Respondents td comply with the notice provisions

of this subsection shall constitute a waiver of any claim of

11



force majeure and a waiver of Respondents' right under this

Section to request an extension of time for performance.

B. Force Majeure. If.delay in compliance with this
Administrative Order on Consent has been or will be ~aused by

- eircumstances beyond the éontrol of Respondents, the time for

performance shall be extended for a period equal to the delay

1.

- resulting from such circumstances.

Among the circumstances that Respondents may

argue constitute a force majeure are, without

limitation, acts of neglect of EPA or DOHS or any

employee nf either, or by any contractor employed
by EPA or DOHS, changes in the Work, orders or
directions of the On-Scene Coordinator, fire,
unusual delay in transportation, theft, adverse
weather conditions, earthquakes and unavoidable
casualties. | -
Without limiting the foregoing, Respondents also

reserve the right to argue that any time which

. elapses between the time Respondents apply for

any necessary permit or other approval to do the

Work and the time that permit or approval is

granted on terms reasonably acceptable to
RespondentS'(pfovided Respondents have included
in any relevant permit application all

information specified in the application form and

.........

responded timely to any follow-up request for

12
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relevant and necessary information by the
permitting agency) is beyond Respondents' control
and, if it causes a delay in the progress of the

Work, constitutes a force majeure.

‘3. Increased costs or expenses associated with the

Work shall not constitute a force majeure.

4. EPA reserves its right to argue that any of the
circumstances described in subsections (1) and
(2), without limitation, do not constitute a

force majeure.

C. Burden of Proof. The burden of proving that any delay

~is caused by circumstances beyond the control of Respondents,

within the meaning of this Section of this Administrative Order

on Consent, shall rest with Respondents.
VIII. STIPULATED PENALTIES

A. Except with respect to any extehsions of time allowed
by EPA in writing or excused by the provisions of Section VII
above, if Respondents fail to complete a phase of Work by the
deadline stated for that phase of Work on Exhibit B, or
otherwisg‘fail to meet the requirements of this’Administrative
Order on Consent, Respdndents agree to payvthe sum set forth
below as a stipulated penalty. Respondents shall be jointly
and severally responsible for payment of all penalties. These
penalties shall accrue commencing upon the receipt by
ReSpondenté of a written notice from the Director, Toxics and
Waste Management Division, U.S. EPA, Region 9, that the Work

13



was performed improperly, or upon Respondents‘' failure to meet
the schedule specified in Exhibit B, or upon written r :ice
‘that a violation of this Administrative Order on Consent has

occurred.
. B. The stipulated penalty shall be:
$1,000 per day for each of the first 30 days:
$3,000 per day for each day of délay from the 31st to
60th day of delay:;
‘$5,000 per day for each day of delay thereafter.

c. Stipulated penalties are to be paid on demand by the
Director, Toxics and Waste Management DiQision, U.S. EPA,
Region 9, by Check made payable to the "EPA-Hazardous
Substances Superfund," mailed to:

United States Environmental Protection Agency
Superfund Accounting :

P.O. Box 371003M

Pittsburgh, Pennsylvania 15251

IX. AUTHORITY AND CONSISTENCY; PERMITS

-~ A. In accordance with Section 122(a) of CERCLA, 42 U.S.C.
§ 9622(a), EPA and the State of California agree that theFWOrk
and, if Respondents comply with Section IV, the Air Stripping
‘Project, are in the publié interest and consistent-with‘the
ﬁatidnal Conﬁingency'Plan and are specifically authQrized‘by

EPA .
‘ B, EPA and the State of California représent-that they
have determined that the obligations and procedures authorized

under this Administrative Order on Consent are consistent with

14
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the authority of EPA and the State under applicable law to
'vestablish appropriate remedial measures for the Stringfellow
site. EPA and DOHS agree to make their best efforts‘to |
cooperate with Respondents, consistent with all applicable laws
and regulations and Section IV, to secure the issuance of any
permits that may be nécessary}for the Work or for theTAir
Stripping Project.b Nothing in the foregoing sentence or
Qnywhere else iﬁ this Administrative Order on Consent shall be
construed to be a determin#tion that any permit is necessary.

X. RESERVATIONS

A. This Administrative Order on Consent shall not be
construed as an acknowledgment bylthe Respondents that there is
an imminent and substantial danger or threat of such danger to
the public health or welfare or the environment. Neither entry
into this Administrative Order on Consent nor the participation
by any person or entity in the process leading to it shall be
'considered'an>admissionAof liability for any purpose, and the
fact of such entry or participation shall not be admissible in
any judicial, administrative or other proceeding. Neither the
entry of this Administrative Order on Consent nor the
performancé Qf it, nor any determinatio?vgg“gqreement~madé
pursuant to it,:shall be considered an admission of liability"
for any purpose. Nothing herein shall be construed as an
admission by Respondents that any money spent by EPA or the
Staté at the Stringfellow site has been spent consistently (or
not inconsistently) with the National Contingency Flan (NCP),

1%



e'xéept that Respondents agree not td argue that the costs
reimbursed puisuant to Sections III.E. and III.G. were incurred
inconsistently with the NCP. Respondents do not waive (and
nothing in this Administrative Order on Consent s! .uld be
construed as waiving) any defense or rights Respondents may

v ha&e with respect to liability in law or equity, including
‘without limitation, any actions concerning the site or any
‘other property, which has been or may be brought by the United
states or the State of California or any other person. ﬁxcept
as expressly provided herein, nothing in this Administrative
Order on Consent is or shall be construed as a waiver of any
claim which Respondents have or may have against the State of
California, the United States, or both. Nothing herein is
intended by any of the Signatories to create any private causes
of action in favor of ahy person not a Respondent.

B. Respondents agree to perform the WOrk in accordance
with this Administrative Order on COnseht and make no other
express warranties of any sort. Respondents do not agree to
meet any performance standard, express or implied.
vRespondents' undertaking is solely to construct the
improvements thch comprise the Work. T

- C.  Respondents specifically waive any right they may
have, either individually or as a group, to seek reimbursement
under any theory 6f‘1awvor eguity, including Sections 106, 111,
and 112 of CERCLA, 42 U.5.C. §§ 9606, 9511, and 9612, from the

Uhited States for any money expended by Respondents in carrying

16
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of this Administrative Order on Consent, or foi

out the Work specified in this Administrative Order on Consent,

for the cash paid to EPA pursuant to Sections III.E. and III.G.

any stipulated

penalties paid pursuant to Section VIII of this Administrative
Order on Consent. Notwithstanding this Section X.C,
Respondents resetve the right to seek recovery from the United
States on account of acts or omissions of the United States Air
Force or United States Navy.

D. EPA and DOHS agree that, to the extent incurred by
Respondents and not recovered by Respondents from the State of
California or the United States, the costs of (i) the Work and
(ii) the Air Stripping Project ere not United States or State
of California response costs and neither EPA nor DOHS may seek
to recover those costs. |

E. EPA and DOHS reserve the right to take any enforcement
action pursuant to CERCLA and/or any other legal authority,
including the right to seek injunctive relief, monetary
penalties, and punitive damageslfor any violation of law or
this Administrative Order on Consent. EPA reserves its
response authority under 42 U.S.C. § 9604:”inc1uding its right
to take over and complete the Work iﬁ"éﬁé event that
Respondents fail to perform the Work to the satisfaction of EPA
and in accordance with the terms of this Administrative Order
on Consent, including schedules. EPA and DOHS also expressly
reserve all'tights and defenses that they may have, including

. $ .
the right to disapprove of Work performed by Respondents.

17



XI. OTHER CLAIMS

Nothing in this Administrative Order on “>nsent shall
constitute or be construed as a release from any claim, cause
of action or demand in law or equity against any person, fiim,
g}ftneréhip or corporation not a Signatory, for any liability
they may have arising out of or relating in any way to the
generation, storage, treatment, handling, transportation,
release or disposal of any hazardous substances, hazardous
wastes, pollutants or contaminants found at, taken to or taken

from the'site.
XII. PARTIES BOUND

A. This Administrative Order on Consent shall apply to
and be binding upon Respbndents, EPA, DOHS, Intervenors, their
successors:and assﬁgns and‘upon all persons acting under or for
either Respondents, EPA, DOHS, Intervenors, or all of them.

B. No change in ownership, corporate or partnership

status of any Respondent shall in any way alter the status of

any way alter any Respondent's responsibility under this'

bAdministrativé Order on Consent. Respondents are responsible,

and shall remain responsible, for carrying out all activities
required of them under this Administrative Order on Consent.

C. Respondents shall provide a copy of this

Administrative Order on Consent to all contractors.

subcontractors, laboratories and consultants retained to

conduct any portion of the Work within fourteen (14) calendar

18
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days of the effective date of this Administrative Order on

Consent or date of such retention, whichever is 'ater.
XIII. TERMINATION AND SATISFACTION

The provisions of this Administrative Order on Consent

ghall be deemed satisfied and shall be terminated upon receipt
by Respondents of written notice from EPA that Respbndents have
compliéd with the terms of this Administrative Order on Consent
and have completed the Work set out in Exhibit A. EPA agrees
that it will not unreasonably withhold such notice. Unless
terminated earlier, this Administrative Order on Consent will
terminate at the end of three (3) years after the date
scheduled in Exhibit B for completion of the Work.
| XIV. EFFECTIVE DATE

The effective date of this Administrative Order on

Consent is the date on which it is executed by EPA.
¥V. AMENDMENT - e |
This Administrative Order on Consent may be amended by

’agréement of EPA and Respondents; provided, however, that no

obligations, rights or duties of the State of California may be
modified by amendment without the State's written consent. Any

such amendment shall be in writing and shall specify an

effective date. -
XVI. COUNTERPARTS

This Administrative Order on Consent may be executed and

dpliveted in any number ofﬁcounterparts. each of which, when

executed and delivered, shall be deemed to be an original, but

19



such counterparts shall together constitute one and the same

- document.

IT IS SO AGREED AND ORDERED:

~UNITED STATES ENVIRONMENTAL
PROTECTION AGENCY, REGION 9

. o : ‘ sen, Director

Toxics & Waste Management Division

| -5/’/2?//:? | o K Thoid—

Dated:
Jon K. Wactor

Asgistant Regional Counsel
United States Environmental
Protection Agency, Region 9

The Department of Health Services
agrees to the terms of this v
Administrative Order on Consent!

~ Dated: ’ ’ .
‘ Aléx Cunningham

Chief Deputy Director
Department of Health Services

Dated:
: Center for Law in the
Public Interest
Attorneys for Intervenors

- 20



such counterparts shall together constitute one and the same

document. .

IT IS SO AGREED AND ORDERED:

UNITED STATES ENVIRONMENTAL
PROTECTION AGENCY, REGION 9

Dated:

Jeff Zeliksen, Director
Toxics & Waste Management Division

Dated:
: Jon K. Wactor

Assistant Regional Counsel

United States Environmental

Protection Agency, Region 9

The Department of Health Services
agrees to the terms of this
Adninistrative Order on Consent:

Dated: Z | . ‘
: Alex Cunningham
Chief Deputy Director

Department of Health Services

Dated:

Center for lLaw in the
Public Interest
Attorneys for Intervenors
Dated:
Alumax, Inc.
Dated:

General Electric Co.



such counterparts shall together constitute one and the same

document.

IT IS SO AGREED AND ORDERED:

Dateqd:

Dated:

Dated:

Dated:

Dated:

’Dated:

UNITED STATES ENVIRONME! 'AL
PROTECTION AGENCY, REGION 9

Jeff Zeliksen, Director
Toxics & Waste Management Division

Jon K. Wactor
Assistant Regional Counsel
United States Environmental
Protection Agency, Region 9

The Department of Health Services -

agrees to the terms of this
Administrative Order on Consent:

Alex Cunningham
Chief Deputy Director
Department of Health Services

~ - A\ .
2> &g i At
Center for Law in the
Public Interest

Attorneys for Intervenors

Alumax, Inc.

General Electric Co.



L

Dated:

Dated: M_,_i 2¢ [3&

Dated:

Alumax . .c.

General Electric Co.

McDonnell Douglas Corp.

Dat.ed:

Dated:

Dated:

Dated: -

Dated:

Dated:

Dated:

Dated:

Dated:

National Distillers & (hemical Corp.

NI Industries

Northrop Corporation

.........

Rockwell International Corp.

‘Rheem Manutacturing Co.

Weyerhaeuser (Co.

Rohr Industries, Inc.

‘Stautter Chemical Co.

Montrose Chemical Corp.

23
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Dated:

Dated:

Dated:

Dated:

Dated:

Dated:

Dated:

Dated: -

Dated:

Dated:

Dated:

Dated:

e ey

legible as thrs label, it is
due to the qua”ty of the
original."

)

S"Zs’& N

Alumax, Inc.

Y,V
General Electric Co.

McDonnell Douglas Corp.

National Distillersv& Chemical Corp..

-------- NI Industries

Northrop Corporation

Rockwell International Corp.

Rheem Manufacturing Co.

Weyerhaeuser Co.

~Rohr Industries, Inc.

Stauffer Chemical Co.

Montrose Chemical Corp.

24



due tc the quality of the
original.” ’
1

Dated:
Alumax, Inc.
Dated: . y,
ectric Co.
Dated: May 25, 1988 L/ A
: ” McDo ouglas Corp.
Walter E. Diggs, Jr.
Secretary
Dated: . :
National Distillers & Chemical Corp.
Dated: -
NI Industries
Dated: :
Northrop Corporation
Dated: . T .
‘ Rockwell International Corp.
Dated: '
‘ Rheem Manufacturing Co.
Dated:
: Weyerhaeuser Co.
Dated: _
Rohr Industries, Inc.
Dated:
Stauffer Chemical Co.
- Dated:

~Montrose Chemical Corp.
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due to the quality of'the
original."
[¥]

Dated:
: Alumax, Inc.
Dated:
General Electr:.. Co.
Dated:
McDonpell Douglas
Dated: ‘ﬂ P
Dated:
NI Indusfries
Dated: :
Northrop Corporation
Dated: _ R
. Rockwell Internat10nal Corp
Dated:
Rheem Manufacturing Co.
Dated:
Weyerhaeuser Co.,
Dated:
Rohr Industries, Inc.
Dated:
~ Stauffer Chemical Co.
- Dated:

Montrose Chemical Corp.
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Dated:
Alumax, Inc.
Dated: _
‘ Genaral Electric Co.
Dated: _ v
McDonnell Douglas Corp.
Dated:

National Distillers & Chemical Corp.

Dated: 42wy ¥ /9PFL %/"7/% / /&_'

(<4 7 NI Industries

Dated:
Northrop Co:poratiqn
Dated . A .
' Rockwell International Corp.
_ Dated: _
Rheem Manufacturing Co.
Dafed: -
- Weyerhaeuser Co.
Dated:
Rohr Industries, Inc.
Dated:
Stauffer Chemical Co.
- Dated:

Montrose Chemical COrPQ
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Dated:
Dated:
Dated:
Dated:
Dated:
Dated:
bated:
Dated:
Dated:
Dated:
Dﬁted:

Dated:

Alumax, Inc.

General Electric Co.

McDonnell Douglas Corp.

National Distillers & Chemical Corp.

5/24/93

NI Industries

throp COrporation

\éf%,?sém

Rockwell International Corp.

Rheem Manufacturing Co.

Weyerhaeuser Co.

Rohr Industries, Inc.

Stauffer Chemical Co.

Montrose Chemical Corp.
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Datéd:
pated:
5ated:
Datéd:
Datgdf
Dated:

Dated:

. pated:

Dated:

pated:

pated:

pated:

Ion 7%5(4t1’

Alumax, IncC.

General Electric Co.

McDonnell Douglas Corp.

National Distillers % Chemical Corp:.

W Industries

Ncrthrop Corporation

Wi & Sz

Rockwell International CoOrP.

Rheem Manufacturing Co.

Weyerhaeuser Co.

Rohr industries. Inc.

Stauffer Chemical Co.

Montrose Chemical Corp.
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Dated:

Dated:

Dated:

Dated: ’

Dated:

Dated:

Dated:

Dated:

Daf:ed: : S-/lj‘/gg’

Dated:

Dated:

Dated:

Alumax, Inc.

General Electric Co.

McDonnell Douglas Corp.

National Distillers & Chemical Corp.

NI Industries

Northrop Corporation

Rockwell International Corp.

Rheem Manug;cturing Co.

Weyerhaeuser Co.

Rohr Industries, Inc.

- Stauffer Chemical Co.

30
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{" ‘
g i
{ Dated:
¥ : ‘ Alumax, “nc.
. : Dated: r
Ll f General Electric Co.
% i
e ! Dated:
g, i McDonnell Douglas Corp.
g
O Dated:
National Distillers & Chemical Corp.
Dated:
NI Industries
f Dated: -
; Northrop Corporation
%
.f -Dated:
| Rockwell International Corp.
%ﬂ Dated: : L .

Rheem Manufacturing Co.

g . Dated: | ____fEEQ2:gi&:ﬁ;__ﬁz;_l;zzzzsi_____.
s S : .Weyerhaeuser Co.

Montrose Chemical Corp.

; ) Dated: , :

j . Rohr Industries, Inc.

; Dated:

; : Stauffer Chemical Co.
‘Dated: -
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Dated:
Dated:
Dated:

Dated:

" Dated:
Dated:

Dated:

Dated:

Datedf

~ Dated:
Dated:

- Dated:.

Alumax, Inc.

General Eiectric Co.

McDonnell Douglas Corp.

National Distillers & Chemical Corp.

NI Industries

Northrop Corporation

Rockwell International Corp.

“Rheem Manufacturing Co.

Weyerhaeuser Co.

’/,WT7L———5

Rohr Industries, Inc.

_Stauffer Chemical Co.

Montrose Chemical Corp.
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Dated:

Alumax, Inc.

Dated: _
General Electric Co.
| bated: :
McDonnell Douglas Corp.
Dated:
National Distillers & Chemical Corp.
Dated: '
: NI Industries
Dated:
Northrop Corporation
Dated: _ '
' Rockwell International Corp.
Dated: . N
Rheem Manufacturing Co.
~Dated: .
Weyerhaeuser Co.
|
. Dated: E

Rohr Industries, Inc.

weet: SRYLE Qpgel] ) Zomaid s
‘ o o Stauffer Chemical Co.

‘Dated:

Montrose Chemical Corp.
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Dated:

Dated:

Dated:

Dated:

Dated:

- Dated:

Dated:

bated:

~ Dated:

Dated:

Dﬁted:

Dated:

Alumax, Inc.

General Electric Co.

McDonnell Douglas Corp.

National Distillers & Chemical Corp.

NI Industries

Northrop Corporation . -

Rheem Manufacturing Co.

Weyerhaeuser Co.

Rohr Industries, Inc.

ffé: Chéﬁlcal Co.

Montrose”Chemical Corp.
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|

pated: 3[23(0€ Wuvkad A. Gd

| i The Deutsch C..«pany

; Dated: v _
= oL v J.B. stringfellow, Jr., Stringfellow
i . Quarry Co., Stringfellow Quarry Co.,
E. Inc. ‘
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Dafed:

Dated:

’"4;1 24,1908

pu}

The Deutsch Company

£

J.B, Stringf w, Jr., Stringfellow
Quarry Co., Stringfellow Quarry Co.,

Inc.

3



pated:

‘Dated:

STELL, LEVINE & BOOKMAN
professional Corporations
By Mpira Ba tte

22 ¢rdf{!

Moy 28 172

For General steel & wire Co.

Quemetco, Inc.
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Dated:

Dated Mﬂ‘l 2¢,19%% %

eneral Steel & Wire Co

k&m__

ae

QQemetct; Inc.




EXHIBIT A

The Work consists of construction of the improvements

shown on the following drawings (even though st mped "not for
construction”) and the specifications which pertain to them,

all dated April 29, 1988, by Tetra Tech, Inc., for the State of

California Department of Health Services' "Lower Canyon

Extraction Well System and Pyrite Channel Reconstruction”
project for the Stringfellow Hazardous Waste Disposal Site near

Glen Avon, California. Those specifications and the drawings

(listed below) are hereby incorporated by reference into this

Administrative Order on Consent as if they had been reproduced

on these pages of Exhiblt A.

" Drawing _
Number Title
6-1 Title Sheet
W-1 Lower Canyon 6* Monitoring & Extraction Wells and
i 2" Observation Wells
W-2 - Lower Canyon 4" Monitoring Wells
- €= General Site Plan
£-2 Lower Canyon Site Plan
-3 Pretreatment Plant Site Plan
C-4 Stream 'C' Force Main Plan and Profile Station 0+00 to 14420
c-5 - Stream "C" Force Main Plan and Profile Station 14420 to 27+76
C-€ Site Details & Sections
c-9 Plan & Profile Sta. 1+00 to Sta. 14+00
£€-10 Plan & Profile Sta. 14400 to Sta. 24400
-1 Plan & Profile Sta. 24+00 to Sta. 28+99.62
t-12 Plan & Profile Pyrite Street Crossing
€-13 Sections & Details
C~14 Typical Sections

C-15 ‘Inlets & Misc. Details
' 39
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Drawing
Number

P

M-1
M-2
M-3
M-4

M-5

M-

S-1

S$=-3
5-4

5-6
$-7

s-8

S-9

$-11
$-12
$-13
$-14
$-15
$-16
$-17

s-18

EXHIBIT A (second page)

Jitle

Process Flow Diagram Stream "C*

Lower Canyon Equipment & Piping Plan

- Lower Canyon Equipment & Piping Sections & Details

PTP Effluent Containment Equipment & Piping Plan
PTP Effluent Containment Equipment & Piping Plan -
Sections & Details '

Lower Canyon and PTP Effluent Containment Sections & Details

PTP Process Containment Equipment & Piping Modifications

for Stream “ce

Lower Canyon - Plan & Notes

Lower Canyon - Sections & Details

Lower Canyon - Sections & Details

Lower Canyon Post Tensioning, Plan & Details
Pretreatment Plant Plan & Notes

Pretreatment Plant Sections & Details
Pretreatment Plant Sections & Details
Pretreatment Plant Post Tensioning Plan & Details
PTP Pipe Trench Plans, Sections & Details
Bridge 1 Plan and Elevation ’

Bridges 2 and 3 Plan and Elevation

Bridge Sections & Details Sheet #

Bridge Sections & Details Sheet #2

Drop Structure | .

Caltran Drop Box Modifications & Transition
Caltran Drop Box Details

Gunite Paving & Misc. Details
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Drawing
Number

- £
E-2
t-3
E-4
E-5
E-b
€-7

E-8

£-9
E-10
E-1
£-12
£-13
E-14
-7
c-16
c-17

$-19

EXHIBIT A (third page)

Title

Symbols & Abbreviations

Electrical Site Plan
Lower Canyon Power & Control Plan
PTP Effluent Containment Power & Control Plan

~ PTP Process Containment Power & Control Plan
Lower Canyon Electrica) Site Plan

PTP Effluent Containment Electrical Site Plan

-Lower Canyon Single Line Diagram & Elevations

Lower Canyon Extraction Wells Electrical Diagrams

Lower Canyon & Pretreatment Plant Pump Control Diagrams
Lower cényon & Pretreatment Plant Alarm Diagram

Lower Canyon & PTP Lighting Control Diagrams & Schedules
Lower Canyon & Pretreatment Plant Miscellaneous Detafils
Electrical Conduit & Cable Schedule -
Lower Canyon, Maintenance of Traffic

Channel Reconstruction, Pipe Crossings

Channel Reconstruction, Detafls

Channel Reconstruction, Details
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EXHIBIT B

_A‘contract for the performance of the Work shall be
executed by Respondents and their contractor within five
(5) weeks of the effective date of this Administrative
Order on Consent.

On~site construction of the Work shasll commence not later

than fourteen (14) weeks from (i) the effective date of

........... .

this Administrative Order oh Consent or (ii) the provision
of access to the site for construction in accordance with
the terms of Section V of this Administrative Order on

Consent, whichever is later.

Construction shall be completed within twelve (12) months
of commencement of construction. It is understood and
agreed'that the Work will be completed with the "Mechanical
Completion” of the system beihg installed, which does not
include the shakedown period,.as further explained in

paragraph 4 below.

42




e R VA

due to the quality of the
original."

¢ u

EXHIBIT B (second page)

The Work will be considered completed when all work has

been accomplished in accordance with the drawings and

specifications incorporated by_referehce in Exhibit A,

including all approved change orders, hereinafter referrgd

to as "Mechanical Completion."

(a)

(b)

(c)

(e)

Thus, upon Mechanical

Completion the following will have occurred:

Earthwork and concrete to the specified lines and

grades.
Mechanical equipment alignment, coupling

_"runout,” and rational tests.

Hydrostatic testing of tanks and piping systems

- to specified pressures.

(d)

Testing of electrical system continuity and

insulation.
Quality assurance documentation that verifies the

components. of the system and each system itself

have been constructed, tested and accepted.

Mechanical Completion does not include the follow-on

activity called "Pre-Commissioning.“ This activity is a

check of all systems to assure that they perform in

accordance with the design requirements. This activity is

normally conducted by the Operating Contractor in

conjunction with the Construction Contractor.
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EXHIBIT B (third page)

“Pre-Commissioning," which occurs after Mech: .ical

Completion, includes:
Run-in of electrical motors and vibration checks.

(a)

{b) Circulation of fluid water through the tanks and
piping system. |

(c) Checking the control systems for proper function

under operating conditions. _
(d) Checking the pump systems for proper throughput

and capacities.
(e) Formal turnover of the care, custody and control

of the facility systems and quality assurance

documentation.
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EXHIBIT C
AUTHORIZATION FOR ACCESS

This Authorization for Access is granted by the
Department of Health Services of the State of California on
behalf of the State of California (hereinafter referred to as
“GRANTOR") to the Respondents in the Administrative Order on
Consent which is Docket No. 88-17 in Region 9 of the United
Stated Environmental Protection Agency (hereinafter referred to
as the "Administrative Order on Consent"), their contractors
and subcontractors and their authorized representatives,
contractors, subcontractors and consultants (hereinafter

referred to as "GRANTEES").

'~ WHEREAS, GRANTEE seeks access to GRANTOR's property
for the purpose of performing the Work and constructing the Air
Stripping Project, the components of which are set forth in
Exhibit A and Section IV, respectively, of the Administrative

Order on Consent;

' NOW, THEREFORE, GRANTOR grants to GRANTEES permission
to perform the Work, described in Exhibit A to the ' ‘ '
Administrative Order on Consent, and conduct the Air Stripping
Project, described in Section IV of the Administrative Order on
Consent, upon GRANTOR's property, including the original
Stringfellow disposal site, the pretreatment plant property and
the parcel to be used for installation of the lower canyon
extraction wells, hereinafter collectively referred to as
"PROPERTY," within Section 1, Township 2 South, Range 6 West,
San Bernardino Meridian, in the County of Riverside, State of
California, upon the following conditions:

(A) Persons entitled to access to the PROPERTY by
this Authorization for Access shall include said
Respondents, contractors and subcontractors and their
authorized representatives, consultants, contractors
and subcontractors of any tier. GRANTEES will notify
GRANTOR of the name and affiliation of each person
seeking access to the PROPERTY under this :
Authorization for Access within a minimum of two days
prior to such access. ‘ A

(B) Persons entering the PROPERTY pursuant to this
Authorization for Access may be asked by GRANTOR, or
‘its officers, agents, employees, contractors or
subcontractors, or by the United States Environmental
Protection Agency, or its officers. agents, employees,
_contractors or subcontractors, to produce appropriate
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EXHIBIT C (second page)

identification. Any person seeking access to the
PROPERTY without such identification may be den. .d

access.

(C) GRANTEES and their authorized representatives,
consultants, contractors and subcontractors shall use
the PROPERTY in such a manner so as not to interfere
with or cause harm to the PROPERTY, its operations or
any other lawful activity being undertaken by any
other person on the PROPERTY. = = -~ 777 . '

(D) The extent, if any, to which (i) GRANTOR's
authorization to GRANTEES or (ii) GRANTEES' acceptance
of GRANTOR's authorization for access to the PROPERTY
shall be construed as a release of any claims, causes
of action or demands in law or equity, is governed by
the Administrative Order on Consent, and nothing in
this Authorization for Access shall be construed as
having any bearing on that matter.

(E) By accepting this Authorization for Access,
GRANTEES agree, subject to the limitation in
Paragraph F below, to indemnify GRANTOR for any
damages which they cause for injury to persons or
property which occurs during the performance of the
specified activities by GRANTEES, or by their

- consultants, contractors or subcontractors; provided,
however, that GRANTEES shall not be liable so to
indemnify GRANTOR for any such damages which occur as
a result of GRANTEES' non-negligent construction of
the Work in accordance with Exhibit A to the
Administrative Order on Consent, including any
modifications to the Work made pursuant to Section VI
of the Administrative Order on Consent. It is
understood that GRANTEES' construction of the Work in
accordance with Exhibit A to the Administrative Order
on Consent, including any modifications to the Work
made pursuant to Section VI of the Administrative
Order on Consent, shall not, in and of itself, be

deemed negligent.

(F) GRANTEES shall also indemnify GRANTOR for any
other damages to persons or property, including,
without limitation, the costs of additional remedial
action at the PROPERTY, specifically resulting from
any negligent act or omission by the GRANTEES, or by
.their consultants, contractors or subcontractors, in
performing the spacified activities, but only to the
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 ORIGINAL

REGION S

IN THE MATTER OF:

‘Alumax, Inc.;

General Electric Co.;

General Steel & Wire Co.;

Northrop Corporation;

NI Industries;

Rheem Manufacturing Co.;

McDonnell Douglas Corporation;

Quantum Chemical Corporation
(formerly known as National
Distillers & Chemical Corporation);

Quemetco, Inc. '

Rockwell International Corporation;

Weyerhaeuser Company;

Rohr Industries;

Stauffer Chemical Company;

Montrose Chemical Corp. of California;

The Deutsch Company:

J.B. Stringfellow, Jr.; Stringfellow
Quarry Company; Stringfellow
Quarry Company, Inc.;

RESPONDENTS

Proceeding under Sections 106(a) and
122(a) of the Comprehensive Environ-
mental Response, Compensation, and
Liability Act of 1980, as amended
(42 U.S.C. §§ 9606(a) and 9622(a)).

vvvvvvvvvvvvvuvvv,vv‘vvvvvvwvvvvv

Docket No. 88-17
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Pursuant to Section XV cf the Administrative Order on

Consent ent:sed in Dccket 88-17, EPA and kespondents make the

following amendment to that Administrative Order on Consent:

The first line of Section III.E., which now reads "E.

‘hereby amended to read: "E. Within sixty (60) days of the

effective date of this”.
| Effective Date
The effective daté ofvthis amendment is the date of
its signature by EPA.

IT IS SO AGREED AND ORDERED:

UNITED STATES ENVIRONMENTAL
PROTECTION AGENCY, REGION 9

é'?""“? //m?%{m/ﬂ»

Dated: o>
Jeff Zeliksen, Director

Toxics & Waste Management Division

Dated: ©-724.66 | M/é’-——

Jon K. Wactor
Assistant Regional Counsel
‘United States Environmental
Protection Agency, Region 9

Respondents,
Dated: j>¥“k L ARA AL | (’:iz:ia*“74/
' ’ Bar Goode
On behalf of Re dents to the

o Administrative Order on Consent in
. . Docket 88-17



